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WESF PROJECT MEETING
825 Jadwin/Room 340/700 Area

Hanford, Washington
August 28, 2003

10:00 a.m. to 10:30 a.m.

Agenda

I.	 Approval of July 24, 2003 WESF Project Meeting Minutes (Ecology/DOE-RL/FH)

II.	 Operational Status

III.	 Project Specific Issues
A. Part B Permit Application status
B. Cs/Sr project status

IV.	 General Discussions
A. Status of Applicable Milestones

V.	 Status of Actions

VI.	 New Action Items

VII. Next Project Managers Meeting



WESF PROJECT MEETING MINUTES
Project Managers Meeting
825 Jadwin/340/700 Area

Hanford, Washington

August 28, 2003

I.	 Approval of the July 24, 2003 WESF Project Meeting Minutes Ecology/DOE-RL/FH)

II.	 Operational Status (Fen Simmons FH)
8 drums were shipped "from the 90 day pad.

III.	 Project Specific Issues
A. Part B Permit Application status

Kathy Conaway (Ecology) reported that issuance of the letter changing the
requirement for the Part B submittal will be dependant on project funding. The
Ecology program management team has agreed to the proposal to not require a Part B
to move the capsules into storage, and agree this can be accomplished with a
modified Part A for interim status until 2012. Should the project be put on hold,
Ecology will expect RL to continue with the June 2005 schedule.

B. Cs/Sr Project Status
Ken Hladek (FH) reported that the source evaluation is complete and an apparent
successful bidder has been identified. The evaluation package has been submitted to
RL for approval. The Capsule Advisory Board final reports are being peer-review
and are due by mid-September. All open issues were addressed, so there should not
be any roadblocks to proceeding with the project. The Supplemental Analysis draft
was prepared with Paul Dunigan's (RL) approval. Headquarters will issue an
amendment to the EIS. The project hopes to have FY04 funding guidance from RL
and FH within a week or two.

IV.	 General Discussions
A. Status of Applicable Milestones

1. The M-20 milestone package has not yet been signed.
2. Jeannette Hyatt (FH) reported that Rudy Guercia (RL) had asked Sen Moy (RL)

to draft a letter indicating that milestone M-092-01 is complete and can be closed.
Mr. Simmons cautioned about closing the milestone before the dry storage
project is approved. The milestone status will be added as a regular agenda item.

B. Doug Hildebrand was introduced as Sen Moy's replacement in RL as the Program
manager for WESF.

V.	 Status of Actions (report attached)
A. 930 - Paul Dunigan has indicated a SEPA checklist is not required for a

Supplemental Analysis. A scoping meeting will be scheduled and Ecology will be
invited to attend the scoping meeting which will include the cultural resources and
ecological resources review.



VI. New Action Items
A. Fen Simmons took an action to provide status on the M-092-01 milestone.

VII. Next Project Managers Meeting
A. The next Project Managers meeting is scheduled for October 2, 2003



Environmental Request Information System

Simmons, Fen
Task ID: 930	 Task Lead: Simmons, Fen 	 Develop concurrence on the SEPA checklist.

Waste Management Project/Waste Encapsulation Storage Facility 	 POC: Simmons, Fen

Category:	 PMM
Open Date: 7/24/2003

Due Date:

Closed

Description Develop concurrence on the SEPA checklist

Date	 Status

8128/2003	 Paul Dunigan has indicated a SEPA checklist is not required for a Supplemental Analysis. A
scoping meeting will be scheduled and Ecology will be invited to attend the scoping
meeting which will Include the cultural resources and ecological resources review.

7/2412003	 Action opened.

Task ID: 933	 Task Lead: Simmons, Fen	 Provide updates on the M-092-01 milestone.

Waste Management Project/Waste Encapsulation Storage Facility 	 POC: Simmons, Fen

Category:	 PMM
Open Date: 8/2812003

Due Date:
Closed

Description Provide updates on the M-092-01 milestone.

Date	 Status

812812003	 Action opened.



CAPSULE DRY STORAGE
STATUS

Project Managers Meeting
August 27, 2003

Joe Swenson



CAPSULE DRY STORAGE

• Request-for-Proposal
— Source Evaluation Board evaluation complete

• Apparent Successful Bidder identified

— Evaluation Package submitted to DOE for
approval

• Capsule Advisory Panel
— Work complete

— Final Reports due by mid-September



CAPSULE DRY STORAGE

• NEPA

— Supplemental Analysis draft prepared,
includes DOE comments

— Review of Apparent Successful Bidder
proposal confirms SA bounds project

— SA needs DOE approval and draft ROD
amendment before submittal to HQ

• FY 04 Funding



WESF
Project Managers Meeting
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Hanford, Washington

August 28, 2003

Attendance List

Name	 Or anization	 Phone Number	 MSIN

CQ	 (e-k -Fy-	 - -57	 92 '3-03

klA -3c s 05- IF
cQ

All rJ^
L'n c L 373—t6 "3g

/

/c^ ^^a 3^c^Co^o .3 067

F	 llnlm a DL S	 -ova
1<e,J	 LAOeI^ F41 AFS Naj 3 -) 2 -3272. a-44

P A4L. W, Yk4/LTiN bbZO T3 -

fM 76.2385 45-15

t Wit+ -EP 3 -73-04,-S) kJI-"


	1.TIF
	2.TIF
	3.TIF
	4.TIF
	5.TIF
	6.TIF
	7.TIF
	8.TIF
	9.TIF

